

Scope

Planning

Expert Judgment



Project Charter

Assumption log

Project management plan

Requirements documentation



Enterprise
Environmental
Factors



Organizational
Process Assets

Enterprise /
Organization

Inputs

Develop Scope
Structure

T&T

Decision-making

Data analysis

Decomposition



Interpersonal and team skills

Facilitation

Product analysis

Project
documents

Project scope statement

Requirements
documentation

Outputs

The process of subdividing project deliverables and project work into smaller, more manageable components. In agile projects, this effort corresponds to the decomposition of the product backlog (product backlog breakdown), where work items can be broken down into epics, features, and user stories.

Copyright - Michel Ajac - Switzerland 2025