

Performance Domains	Initiating Focus Area	Planning Focus Area	Executing Focus Area	Monitoring and Controlling Focus Area	Closing Focus Area
Governance	Initiate Project or Phase 	Integrate and Align Project Plan  Plan Sourcing Strategy 	Manage Project Execution  Manage Quality Assurance  Manage Project Knowledge 	Monitor and Control Project Performance  Assess and Implement Changes 	Close Project or Phase  
Scope		Plan Scope Management  Elicit and Analyze Requirements  Define Scope  Develop Scope Structure 		Monitor and Control Scope  Validate Scope 	
Schedule		Plan Schedule Management  Develop Schedule 		Monitor and Control Schedule 	
Finance		Plan Financial Management  Estimate Costs  Determine Budget 		Monitor and Control Finance 	
Stakeholders	Identify Stakeholders 	Plan Stakeholders Engagement  Plan Communications Management 	Manage Stakeholder Engagement  Manage Communications 	Monitor Stakeholder Engagement  Monitor Communications 	
Resources		Plan Resource Management  Estimate Resources 	Acquire Resources  Lead the Team 	Monitor and Control Resourcing 	
Risks		Plan Risk Management  Identify Risks  Perform Risk Analysis  Plan Risk Responses 	Implement Risk Responses 	Monitor Risks 	