

Resource management plan
 Risk management plan
 Cost baseline

Lessons learned register
 Project schedule
 Project team assignments
 Resources calendar

Project documents

Enterprise Environmental Factors	Organizational Process Assets
Risk register	
Risk report	
Stakeholder register	

Risk register
 Risk report
 Stakeholder register



Change requests

Schedule management plan
 Cost management plan
 Quality management plan
 Resource management plan
 Procurement management plan
 Scope baseline
 Schedule baseline
 Cost baseline



Project management plan updates

Assumption log
 Cost forecasts
 Lessons learned register
 Project schedule
 Project team assignments
 Risk register
 Risk report



11 - Risks

Planning

Inputs

11.5 - Plan Risk Responses

T&T

Outputs


Process of developing options, selecting strategies, and agreeing on actions to address overall project risks exposure, as well as to threats individual project risks.

Expert judgment



Data gathering Interviews

Interpersonal and team skills Facilitation



Strategies for overall project risk

Data analysis Alternatives analysis
 Cost-benefit analysis

Decision making Multicriteria decision analysis