

4 - Integration

Monitor & Control




Inputs



4.5 - Monitor and Control Project Work

T&T

Expert Judgment



Outputs

Work performance reports



Any component

- Cost forecasts
- Issue log
- Lessons learned register
- Risk register
- Schedule forecasts

Process of tracking, reviewing, and reporting the overall progress to meet the performance objectives defined in the project management plan.