


## 4 - Integration

## Monitor & Control



## 4.6 - Perform Integrated Change Control

Inputs

4.3 Direct and manage project work  
8.3 Control Quality  
12.3 Control Procurements

Outputs

To review all change requests, approving changes and managing changes to deliverables.

