


5 - Scope

Monitor & Control



5.5 - Validate Scope

T&T

Inspection




Decision Making




Voting


Accepted Deliverables



Work Performance Information



Change Requests



Project Documents Updates



Lessons learned register

Requirements documentation

Requirements traceability matrix

4.5 Monitor and Control Project Work
4.6 Perform Integrated Change Control
4.7 Close project or phase

Input To

To formalize acceptance of the completed project deliverables.