


6 - Schedule

Planning




Inputs

6.3 - Sequence Activities


T&T

Outputs


Precedence Diagramming Method



Dependency Determination and integration




Lead & Lags



Project management information system

Project Schedule Network Diagrams



Project Document Updates



Activity attributes

- Activity list
- Assumption log
- Milestone list

To identify and document relationships among the project activities.