

Process of ensuring that the physical resources assigned and allocated to the project are available as planned, as well as monitoring the planned versus actual utilization of resources and taking corrective actions as necessary.

Negociation

Influencing

Resource management plan

Schedule baseline

Lessons Learned Register

Physical resource assignments

Resource breakdown structure

Cost baseline

Assumption log

Issue log

Risk register

Copyright - Michel Ajac - Switzerland 2019