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The process of estimating team resources and the type and

quantities of physical or virtual resources necessary to perform project work.
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