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Milestone Date _Type
- Initiation Phase Complete 115 Internal, Flexible
Milestone #wojec panming compiete 21 Intemal, Flxible
Initial Design Phase Complete 2/15  Internal, Flexible
List Prototype Implementation Complete  2/28  Internal, Flexible
Full Website Complete 310 External, Mandatory
Closing Process Complete 3/15__ Internal, Flexible
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