




Stakeholders

Initiating

Identify Stakeholders

Inputs

T&T


Expert Judgment



Data gathering

Questionnaire and surveys

Brainstorming



Stakeholder analysis

Data analysis

Document analysis

Data representation

Stakeholder mapping / representation


Meetings



Stakeholder Register		Stakeholder Register		Stakeholder Register	
ID	Name	Role	Location	Organization	Stakeholder
2001	John	Owner	London	ABC Ltd	Internal Stakeholder
2002	Jane	Owner	London	ABC Ltd	Internal Stakeholder
2003	John	Owner	London	ABC Ltd	Internal Stakeholder
2004	Jane	Owner	London	ABC Ltd	Internal Stakeholder
2005	John	Owner	London	ABC Ltd	Internal Stakeholder
2006	Jane	Owner	London	ABC Ltd	Internal Stakeholder
2007	John	Owner	London	ABC Ltd	Internal Stakeholder
2008	Jane	Owner	London	ABC Ltd	Internal Stakeholder
2009	John	Owner	London	ABC Ltd	Internal Stakeholder
2010	Jane	Owner	London	ABC Ltd	Internal Stakeholder

Stakeholder register

Change requests



Outputs



Project management plan updates

Requirements management plan

Communication management plan

Risk management plan

Stakeholder engagement plan



Project documents updates

Assumption log

Issue log

Risk register

The process of identifying project stakeholders regularly and analyzing and documenting relevant information regarding their interests, involvement, interdependencies, influence, and potential impact on project success.