

Resources

Planning

Expert
Judgment



Project
Charter

Quality management plan

Scope baseline

Project schedule

Requirements documentation

Risk register

Stakeholder register

Project
Management
Plan

Project documents



Enterprise
Environmental
Factors

Inputs

Enterprise /
Organization




Organizational
Process Assets

Plan
Resource
Management

T&T

Organizational
Theory



Meetings



Green human resource management

Resource-based view



Project
management
plan
updates

Resource management plan

Outputs

Team charter

Project documents updates

Assumption log

Risk register

The process of defining how to estimate, acquire,
lead, and utilize physical, virtual, or team resources.