


Schedule

Planning

Expert
Judgment



**Project
Charter**



Scope
management plan
Development
approach

**Project
Management
Plan**



**Enterprise
Environmental
Factors**

Enterprise /
Organization



**Organizational
Process Assets**

Inputs

**Plan Schedule
Management**

T&T

**Data
analysis**



**Alternatives
analysis**

Meetings



**Schedule
Management
Plan**



Outputs



Project management plan updates

Plan Schedule Management is the process of establishing policies, procedures, and documentation for designing, developing, managing, performing, and maintaining the schedule. The key benefit of this process is that it provides guidance and direction on how the project schedule will be managed throughout the project.