

## Monitoring & Controlling

## Data gathering

Data analysis

Inspection



Decision Making

T&T

**Outputs** 



**Customer talks and tests** 

**Process analysis** 

Review meetings

Requirements documentation

Scope baseline

**Quality reports** 

Work performance data

Quality control measurements



Verified Deliverables

**Project documents** 



Enterprise Environmental Factors



Organizational Process Assets Inputs

The process of formalizing acceptance of the completed project deliverables.

**Validate** 

Scope

Accepted Deliverables

CHANGE REQUEST 24093-D
Type (A2) a verbus interes 9 at lays (a) 24093-D
Type (A2) a verbus interes 9 at lays (a) 24093-D
Type (A2) a verbus interes 9 at lays (a) 24093-D
Tentiley (a) 2409-D
Tentiley (a) 240



Project Documents Updates **Quality reports** 

Work Performance Information

Requirements documentation

Lessons learned register

Copyright - Michel Ajac - Switzerland 2025