

## 12 - Procurement

## Planning

Expert judgment



Market research



Data gathering

Make-or-buy analysis


Data analysis

Source selection analysis

Meetings



Procurement management plan



Procurement strategy

Bid documents

Procurement Statement of Work - SOW  
Specifications Performance data  
Quantity desired KPI  
Quality levels Period of performance  
Others requirements Work location  
Expected contract form  
Document clear, complete, concise

Source selection criteria


Source Selection Criteria  
Understanding of Needs Risk  
Life cycle cost Management approach  
Warranty Financial capacity  
Proprietary rights Past Performances  
Technical capability Business size & type  
Technical approach References  
Production capacity & interest  
Intellectual property rights

Make-or-buy decisions



Independent cost estimates

Change requests



Project documents updates

Lessons learned register

Milestone list

Requirements documentation

Requirements traceability matrix

Risk register


Stakeholder register



Organizational process assets updates

### 12.1 - Plan Procurement Management

Inputs



Process of documenting project procurement decisions, specifying the approach, and identifying potential sellers.