

# 13 - Stakeholder

## Planning

Expert Judgment



Project Charter

Resource management plan

Communication management plan

Risk management plan



Project management plan

Assumption log

Change log

Issue log

Project schedule

Risk register

Stakeholder register

Project documents



Agreements



Enterprise Environmental Factors

Enterprise Organization



Organizational Process Assets

Inputs

### 13.2 - Plan Stakeholder Management

T&T

Data gathering ○ Benchmarking

Data analysis ○ Assumption and constraint analysis

Decision making ○ Root cause analysis

Decision making ○ Prioritization / ranking

Data representation ○ Mind mapping

Data representation ○ Stakeholder engagement assessment matrix

Meetings



Stakeholder engagement plan



Outputs

Process of developing approaches to involve project stakeholders based on their needs, expectations, interests, and potential impact on the project.