


## 13 - Stakeholder

## Monitor & Control



**Inputs**

### 13.4 - Monitor Stakeholder Engagement

**Process of monitoring project stakeholder relationships and tailoring strategies for engaging stakeholders through modification of engagement strategies and plans.**

**Outputs**

