


4 - Integration

Executing



Process of using existing knowledge and creating new knowledge to achieve the project's objectives and contribute to organizational learning

4.4 - Manage Project Knowledge

T&T

Expert Judgment



Knowledge management



Information management



Interpersonal and team skills

Active listening

Facilitation

Leadership

Networking

Political awareness

Lessons learned register

Example of Lessons Learned Report

	When Review Was	When Can Be Improved
Requirements definition and management		
Design definition and management		
Schedule development and control		
Cost estimating and control		
Quality planning and control		
Resource resource availability, team development, and performance		
Communication management		
Risk management		
Reporting		
Web management		
Procurement planning and management		
Process improvement information		
Customer needs identification		

Project Management Plan Updates



Any component

Organizational Process Assets updates

