

4 - Integration

Closing



4.7 - Close Project or Phase

Inputs

T&T

Outputs

Expert Judgment



Document analysis

Regression analysis

Trend analysis

Variance analysis

Data analysis

Meetings



Project documents updates

Lessons learned register

Final product, service or result transition

Final report

Organizational Process Assets updates



To finalize all activities for the project, phase or contract. Archive the project phase information.