





7 - Cost

Planning



7.3 - Determine Budget

T&T



Process of aggregating the estimated costs of individual activities or work packages to establish an authorized cost baseline.

Costs estimates

Project documents updates

Project schedule

Risk register