


9 - Human Resource

Execute

9.3 - Acquire Resources

Process of obtaining team members, facilities, equipment, materials, supplies and other resources necessary to complete project work.

Inputs



T&T

Decision making ○ Multicriteria decision analysis

Interpersonal and team skills



Negotiation

Pre-assignment

Virtual teams

Outputs

Physical resource assignments

Project team assignments

Resource calendars

Change requests

Project management plan updates



Project Document Updates

Resource management plan

Costs baseline

Lessons learned register

Project schedule

Resource breakdown structure

Resource requirements

Risk register

Stakeholder register



Enterprise environmental factors updates



Organizational process assets updates