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To Complete Performance Index

The efficiency that must be maintained in
order to complete on plan.

TCPI = (BAC - EV)/(BAC - AC)

To-complete
performance index The efficiency that must be maintained |
(TCPI) in order to complete the current EAC.

TCPI = (BAC - EV)/(EAC - AC)

Greater than 1.0 = Harder to complete
Exactly 1.0 = Same to complete
Less than 1.0 = Easier to complete
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