

Finance

Planning


Expert Judgment




Inputs

Develop Budget

T&T



Cost Baseline



Outputs



The process of aggregating the estimated costs of individual activities or work packages to establish an authorized cost baseline.