

Scope


Planning



Expert Judgment



Project Charter



Project Management Plan

Requirements documentation

Risk register

Project documents

Stakeholder register

Inputs



Enterprise Environmental Factors

Enterprise / Organization



Organizational Process Assets

Plan Scope Management

T&T

Data gathering

Interviews

Focus groups

Questionnaires and surveys

Data analysis

Test and inspection planning



Requirements Management Plan



Project Management plan update

Outputs

Project Scope Management Plan

CONTENTS

1. - Definition	11
2. - Executive Summary	11
3. - Project Scope	11
4. - Project Data	11
- Major Deliverables	11
- Key Milestones / Dates and Deliverables	11
5. - Project Resources	11
6. - Functional Roles and Responsibilities	11
7. - Budget Impact	11
8. - Success Criteria	11
9. - Key Technologies/Processes	11
10. - Assumptions / Dependencies / Risks / Constraints	11
11. - Appendix	11

Scope Management Plan

The process of creating a scope management plan that documents how the project and product scope will be defined, validated, and controlled.